
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-1583 

January 13, 1999 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency, Region X 
1200 Sixth Avenue 
Seattle, WA 98101 

Mr. Dean Nygard, Chief, 
Remediation Bureau 
Idaho Department of Health and Welfare 
Division of Environmental Quality 
1410 North Hilton 
Boise, ID 83706-1255 

SUBJECT: Waste Area Group (WAG) 4 Time Extension on Draft Final Comprehensive 
Remedial Investigation/Feasibility Study (RVFS) - (OPE-ER-06-99) 

Dear Mr. Pierre & Mr. Nygard: 

As provided for in Section 8.18 of the FFA/CO, DOE plans to extend by fifteen (15) days the 
period for finalization of the draft final primary document for editing purposes. 

The comments provided by the State and EPA in the final thirty-day period require changes to 
the cost estimates and the narrative. The comment resolution for the narrative portion will be 
electronically transmitted to the WAG 4 managers prior to final incorporation to ensure that the 
Comprehensive RI/FS shall be the product of consensus to the maximum extent possible. 

The final document will be submitted to the agencies on or before February 1, 1999. If you have 
any comments or concerns, please feel free to contact myself at 208-526-4392 or Carol 
Hathaway at 208-526-4049. 

Sincerely. 

gL?ii&,,+ f-/42- 
Kathleen E. Hain, Manager 
Environmental Restoration Program 



Pierre, Nygard -2- 

cc: 

Keith Rose. EPA, ECL-111, 1200 Sixth Avenue, Seattle, WA 98 101, 
Dean Nygard, 
Clyde Cody, IDHW, 1410 North Hilton, Boise, ID 83706 
S. Reno, DEQ-Idaho Falls Office 
M. Pinzel, GTI 
Ethan Merrill, DOE-HQ 
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